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A value for money (VfM) tool was used to better understand the input to process and output to results 
chain, to enable evidence based programming and to improve performance in terms of economy, 
efficiency, equity, and effectiveness of UNICEF assisted WASH programme in Nepal. This was motivated 
by result based budget allocation, planning and monitoring approach to enhance result based 
management of WASH programme. The VfM tool used in the case study is mainly based on comparing 
Cost Performance Ratios for consecutive years of implementation. The recommendations of VfM study 
conducted in 2014 provided basis for improvement and maximizing results in 2015 and also led to 
improved VfM analysis in 2015. This was achieved through revisiting the physical targets, readjusting 
the unit cost and reviewing its partnership strategies. The performances and associated expenditure so 
far made substantiates good value for money. 
 
 
Background 
Survey results of Nepal Multiple Indicator Cluster Survey (NMICS) conducted in 2014 shows that 60 per 
cent of Nepalese households use non-shared improved sanitation facilities while 93% of households are 
using improved sources of drinking water (NMICS, 2014). These achievements are significant in taking 
Nepal closer to its national goal of universal water supply and sanitation coverage by 2017. However, water 
quality and functionality of the water supply system are the major issues. NMICS 2014 shows that 71% of 
water sources had E. coli contamination while at household level it was 82%. Data from Nepal Management 
Information Programme (NMIP) shows that only 25% of the water supply systems are functioning well 
while 40% requires either major repairs or rehabilitation due to poor operations and maintenance as well as 
lack of governance and because of recurring disasters (NMIP, 2014). Therefore achieving SDGs in this 
context would be a great challenge as this would require a robust financial planning and effective resource 
mobilization mechanism to implement the WASH Sector Development Plan 2016-30 which Nepal has 
already developed. Incorporating Value for Money (VfM) as one of the monitoring tool would greatly lead 
to efficiently and effectiveness. However, both at the sector and country level programmes, very few 
programmes have combined financial results and performance results in a way that can produce a complete 
picture on whether funds are completely directed towards achieving the intended goal. In this context, 
assessment on VfM of the Government of Nepal and UNICEF WASH Programme was undertaken as an 
example towards building a systematic, strategic and sustainable practice of generating evidences on cost 
and performance analysis. This papers will attempt to share the implication of this assessment and analysis 
to promote VfM as a viable management tool for enhancing organisational efficiency and accountability and 
generating results for each dollar spent. 
 
What is Value for Money tool? 
Under the Government of Nepal and UNICEF WASH Programmme, a VfM analysis was used as one of the 
performance management and financial management tools. This tool provided an opportunity to make sure 
that each dollar spent is directed towards achieving the desired result. The tool introduced by DFID in 2014 
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as part of Accelerating Sanitation and Water For All (ASWA) in off-track countries promulgated the 
definition of VfM as: “Value for Money is about maximising the impact of each (GB) Pound spent to 
improve poor people’s lives” (DFID, 2011). VfM is also considered as a striking balance between economy, 
efficiency and effectiveness. 
Economic aspect of the analysis measures whether purchased inputs are of good quality and of right price. 
Efficiency measures whether inputs are well converted into outputs. Interventions implemented with 
maximum economy and efficiency also does not guarantee that output is contributing to the expected 
outcomes. Hence effectiveness measures how outputs are contributing to achieving the desired outcomes 
(DFID, 2011). While number of possible outcomes can be enumerated, likelihood of achieving the outcome 
can be calculated in terms of probability because agencies do not have full control over the outcomes as 
much as they have over outputs. The concept can be well understood from the DFID standards Results 
Chain Framework as shown below in Figure 1. 
 
 
 
 
Figure 1. DFID Standards results chain framework 
 
Source: Adam Smith International (2012) 
 
Purpose of the study 
The main purpose of the study is to support the Government of Nepal and UNICEF WASH Programme 
with effective management of funds through VfM approach so as to reach increased number of beneficiaries 
with efficient and effective WASH services. Specific objectives for carrying out this VfM study are as 
follows: 
 
1. Assess financial and performance data for UNICEF assisted WASH programme, 
2. Produce an analysis into the Cost Performance Ratio and provide a clear picture on how fund is being 
utilized to achieve targeted results, 
3. Provide an overview on how VfM supported result based monitoring and evaluation system, result based 
management and result based budget allocation for WASH programme, and  
4. Encourage WASH programme implementing partners to employ VfM measures 
 
Methodology of the study 
This paper was prepared on the basis of the findings of two VfM studies carried out in 2014 and 2015. 
Figure 2 below provides a synopsis of methodology used in VfM studies of 2014 and 2015. 
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Figure 2. Value for Money of UNICEF assisted WASH Programme, study methodology 
 
Source: Value for Money Study of ONE WASH Programme Reports, 2014 and 2015 
 
 
The performance to target ratio, which is the ratio of the programme performance to the physical 
programme target, was used to reflect efficiency in planning and implementation. A good planning 
mechanism helps set achievable target and a good implementation places focus on meeting the set targets. 
Similarly, expenditure ratio, which is the ratio of the actual expenditure to the allocated budget, was used to 
measure efficiency in planning and implementation and in managing finances while putting efforts to meet 
expected results. The fundamental aspect of the VfM study has been Cost Performance Ratio (CPR) which 
combines data related to financial performances and physical performances and generates evidences for 
economy and effectiveness of the programme implementation process and provides an integrated picture of 
the connection between financial and physical results. CPR has its own merits and demerits as this ratio may 
remain the same with different ratios of financial performance and programme (physical) performance. 
However, this is still a good tool for internal monitoring to improve the efficiency and effectiveness.  
In order to verify information on effectiveness and equity, field visits in the programme districts were 
made and targeted beneficiaries, school children, village stakeholders, women groups, community groups 
were interviewed on the quality of benefits they received from the UNICEF assisted WASH programme. 
Stakeholders, partners and staff who were engaged in the programme implementation process were 
consulted to understand their engagement in the programme cycle. 
UNICEF assisted WASH programme budget allocation and expenditure data was collected from the 
internal financial database systems, Programme Cooperation Agreements, Monitoring and Evaluation 
framework of UNICEF and implementing partners’ financial reports. 
 
VfM as a results based management (RBM) tool  
In 2014, it was decided to amend the Monitoring and Evaluation framework for the UNICEF assisted 
WASH Programme to ensure effective tracking of results and operate with maximum efficiency in 
achieving the planned targets. As financial and performance management information are vital for using 
VfM process, the Result Based Management (RBM) was adopted and various set of indicators for internal 
and external reporting were reviewed. In consensus with all parties including donors, a feasible set of 
indicators was derived to make the system robust enough to keep track of physical and financial results. This 
provided the programme with a clear and manageable set of output indicators that laid the strong foundation 
to derive reliable data for the VfM assessment.  
Similarly, in order to ensure that the expenditure is directly contributing to the desired results, a result 
based budget allocation was used as an innovative tool and knowledge product for wider adoption. Effective 
implementation of these two tools allowed VfM to take place.  
The decision to align VfM tool with RBM approach also allowed the programme to strengthen result 
based budget allocation, result based monitoring and evaluation framework leading to increased confidence 
that each dollar spent is contributing to the desired outputs of the UNICEF assisted WASH programme. 
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Implication of VfM on programme management 
UNICEF assisted WASH programme implemented the recommendations made by VfM assessment of 2014 
to make critical decisions and bring changes in implementation that guided several elements of programme 
interventions in 2015. The 2014 VfM study identified certain programme areas that were not performing 
well and made a case that the Programme should review its partnerships, targets and performance to adopt 
corrective measures or limit scopes so that balanced VfM is achieved. This triggered the programme to 
make important decisions that included hiring WASH in School officer that can effectively manage local 
and national level programme and reviewing partnership strategy to enhance performance in water supply 
functionality. As a result, the CPR in 2015 for both WASH in School and water supply schemes with 
functionality improvement increased close to one. While there are issues with regards to setting targets, the 
section became able to achieve increased results in 2015. Currently, the programme has convinced its 
partners to make a strategic decision to make human resources, implementation mechanism efficient enough 
to create more results with the financial and technical resources available. This decision is a part of the 
implementation of the recommendation made by the VfM study in 2014. 
 
Capitalizing value for money approach 
This study relies much on expenditure ratio, performance ratio, cost performance ratio and unit cost analysis 
to produce an accurate picture of the economy and efficiency of the UNICEF assisted WASH programme. 
Because planned unit cost data per indicator for 2014 was not available, comparative analysis on unit cost 
per indicator has not been possible. However, planned and actual unit cost analysis of 2015 alone reflect that 
variation is not significant except in the output related to water safety plans development. Table 1 shows the 
results of Cost Performance Ratio (CPR) for a number of number of indicators for both 2014 and 2015. As 
expected there is a significant improvement in 2015 in CPR almost for all indicators as compared to 2014.  
Calculating cost performance ratio (CPR) took three steps, firstly calculating the expenditure ratio and 
secondly the performance ratio (both as defined above), and at the final or third stage, taking the ratio of 
those two i.e., performance ratio divided by expenditure ratio = CPR. If the ratio is greater than one, the 
benefits outweigh costs and the programme is desirable. When Cost Performance Ratio is much above 100% 
or one, it leaves space for further analysis into whether there are opportunities costs spent to achieve the 
extra output. Just as performance ratio in each of the indicators has increased, so also there is significant 
increment in the cost performance ratio among those indicators. 
  
Table 1. Cost performance ratio comparison for 2014 and 2015 
 
 
 
Result Area 
2015 2014 
Expenditure 
Ratio 
Performance 
Ratio 
CPR Expenditure 
Ratio 
Performance 
Ratio 
CPR 
1. Number of Village 
Development Committees 
Declared Open 
Defecation Free (ODF) 
72% 115% 1.60 99% 113% 1.14 
2. Number of Child, 
Gender and Disabled 
friendly WASH facilities in 
schools constructed 
74% 84%  1.13 91% 76% 0.84 
3. Number of Water 
Safety Plans Completed 
63% 44 % 0.69 - - - 
4. Number of Water 
Supply Schemes 
Supported with 
Functionality 
Improvement 
112% 140% 1.25 100% 63% 0.63 
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5. Number of 
beneficiaries from 
Completed Water Supply 
Schemes 
100% 211% 2.11 100% 55% 0.55 
 
As can be seen from Table 1, the analysis gave relatively high CPR (1.14) for the number of Village 
Development Committees declared Open Defecation Free in 2014. This further witnessed high CPR of 1.6 
in 2015 significant increase from 2014. This high performance in 2015 could be attributed to better 
organization of representatives of village development committees, schools and social groups to engage 
families, school children and youths for planning and operation of sanitation campaigns. This way, several 
costs such as cost for social mobilization and toilet installation are minimized. In majority of cases, families 
spend their labor force to construct toilets, and local leaders including parents and women groups volunteer 
to reach out to households and share critical messages on water, sanitation and hygiene. Local level 
innovations such as hero of generosity, reward, recognition have encouraged local donors to make financial 
donations to poor and disadvantaged families. ‘Hero of generosity’ is the title given to a local person who 
donates significantly to promote sanitation and hygiene in the communities. 
In 2015, CPR for construction of Child, Gender and Disabled friendly WASH facilities in schools is also 
greater than one whereas this ratio was below one in 2014. In the area of water supply schemes supported 
with functionality improvement, the cost performance ratio was greater than one in 2015 while the ratio in 
2014 was below one which implies that outputs from the funds spent is maximized more in 2015 than in 
2014. However knowledge on how effective functionality of water supply schemes has been so far at the 
national context is yet to be established. UNICEF assisted WASH Programme has introduced an innovative 
monitoring and evaluation tool to assess the sustainability of the water supply schemes. This tool integrates 
five key factors, financial, technical, environmental, social and institutional in its evaluation tool. So far 
evaluation of five water supply schemes have been carried out and discussed with partners on the findings 
while recommendations were also shared with the government. As can be seen from Table 1, the 
performance in reaching target beneficiary from completed water supply schemes was disappointing until 
2014, however, both the performance and expenditure ratio both increased in 2015. The 2014 CPR for this 
result area reflects least performance amongst the five results areas while this highest performance achieved 
for this in 2015. 
After the VfM recommendation of 2014, WASH programme made a series of discussion with its 
implementing partners to make sure that results are achieved without delay. In 2014, to address this 
performance gap, negotiation was held with new partners to implement the water supply component. 
Despite the fact that better results were achieved with less resources, in majority of cases, less funds were 
utilized than planned amount reflecting the scope for reduction of allocated budget or increasing the target at 
the planning stage. Given the nature of the programme, setting lower target for the first implementation year 
and gradually increasing targets for the consecutive years would have been a better planning. However, both 
the performance growth and results against expenditure in 2015 are constructive.  
 
Key lessons learned 
Linking financial planning, expenditure, physical planning and results, in absence of a VfM framework, is 
complex and challenging. Effective use of VfM framework demands two mechanisms, a robust result based 
M&E framework and a robust result based budget allocation and expenditure. These mechanisms generate 
evidences enough to assess financial and physical performance together. Doing so has helped the 
programme become efficient in financial and result management. This has also generated scopes for the 
programme to create real time analysis on cost performance ratio leading to prompt and effective decision 
making process for improved results. 
Findings of performance ratio, expenditure ratio and cost performance ratio have provided the programme 
with insights on effective planning and budget allocation. In this context, VfM has been both the simplest 
and an effective tool to keep track of the financial and physical performance and the relation between the 
two. Even in cases when the outcomes cannot be measured, the VfM perspective can open up scope for 
accurately sensing how results have been multiplied with the utilized resources. 
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Conclusion 
UNICEF assisted WASH programme used VfM assessment not only as one of the evaluation tools but also 
as one of the result based management tools that helped the programme keep focus on delivering results. 
VfM study results showed that the programme was built on its strengths and made improvements in areas 
where performance was lagging behind in the past. Because of the constant efforts made, the programme 
delivered encouraging results, and its commitment to bridge performance gaps led it to review partnership 
strategy on water supply finally driving the programme to meet gaps of previous years and meet its overall 
targets in 2015. As quantitative data on actual and sustained outcomes, enabling policy environment, equity 
analysis and leveraged effects are not available, further studies on VfM can go beyond output measures and 
incorporate outcomes. While the programme has great opportunities to reduce unit cost and revisit its 
partnership strategies, performance and associated expenditure so far made substantiates that the programme 
has achieved good VfM in 2014 and 2015. 
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